EUROBILD D.O.O.
Broj KU-10/2023
Datum 02.03.2023
BEOGRAD-NOVI BEOGRAD

1. CHINA CIVIL ENGINEERING CONSTRUCTION CORPORATION BALKAN OGRANAK BEOGRAD (CCECC), ul. Batajnički drum 3, part deo 6A, 11080 Zemun, Company no: 29507031, TIN:109874997, represented by the, Xue Hongxi, by authorization dated December 31, 2021 (hereinafter: Contractor)

and

2. EUROBILD DOO BELGRADE, Vinogradska street no. 110, Company no: 21038741, TIN:108635968, represented by the Nenad Milutinović (hereinafter: Subcontractor)

(hereinafter collectively referred to as **the Parties**)

WHEREAS

- The contracting parties signed the Bridge pile foundation work agreement on 30.06.2022, by which the Parties have defined their rights and obligations in relation to the construction of 1200 mm bored piles within the Belgrade - Subotica State Border (Kelebija) project, the Novi Sad-Subotica State Border (Kelebija), railway section. (hereinafter: Main contract).
- During the execution of the works, the Subcontractor submitted Offer no. KIP 60/2023 for additional works

Considering the previously mentioned, on 01.03.2023 the Parties agree as follows

SUPLEMENTARY AGREEMENT

Article 1.

The parties agree that the Contractor has accepted the Subcontractor's offer Offer no. KIP 60/2023 from 27.02.2023. with an estimated value EUR 61.995,81 excluding VAT for the performance of additional works, and it constitutes Appendix 1 of this Supplementary Agreement.

The Parties hereby agree that the scope of works from the Subcontract will be increased for the works described in Appendix 1.

The contracting parties agree that the scope of works from the Bridge pile foundation work agreement will be extended for the execution of the works on the construction of Ø1200 mm bored piles for the overpass at km 92+768 as part of the project "Railway Belgrade - Subotica state capital (Kelebija), SECTION OF RAILWAY NOVI SAD-SUBOTICA-STATE BORDER (KELEBIJA) by the Subcontractor.

The estimated value of the additionally contracted works according to the Supplementary Agreement dated 01.03.2023 is EUR 61.995,81.

Article 2

The contract price for additional works is defined as follows:

The total compensation payable by the Contractor to the Subcontractor for all additional works is agreed by the parties as an estimated total price of EUR 61.995,81 excluding VAT. The Contract Price is a fixed unit price in the amount of 155 EUR for drilling per meter, unit price for blind drilling is 100 EUR per meter, unit price for generator is 108 EUR per day and assembling reinforcement cages 0,088 Eur per kg. The final contract price shall be calculated based on the completed quantity.

The price is expressed without calculated VAT, and payment is made in dinars at the middle exchange rate of the NBS on the day of payment.

VAT is calculated and paid in accordance with the Law.

The final value of the executed works will be determined by applying the unit price to the actual work quantity, which shall be confirmed by the supervising engineer.

Article 3

Security of the construction site during the execution of this additional works is Subcontractor obligation. The contract price for security is 1800 EUR per month and Contractor is obliged to pay this amount to the Subcontractor.

Article 4

This Supplementary Agreement shall define additional items to those defined under the Bridge pile foundation work agreement and their corresponding final or provisional pricing. This agreement shall increase the works quantity of the Subcontract and the total contract price.

Article 5

The Subcontractor shall be obliged to perform the works in accordance with the amended scope of the works and Appendix 1.

Article 6

Because of the archeology issue on this project, contractor will send an official letter to the subcontractor whereas state that all archeology activities on the job site are done, working area prepared and everything is ready for piles work.

Article 7

This Supplementary Agreement shall enter into force upon being signed and sealed by representatives of both parties.

Article 8

This Supplementary Agreement is a supplement to the Bridge pile foundation work agreement. The right and obigation of the contractor and subcontractor is defined in appendix 1, which is an integral part of this supplementary aggrement. And the contents not covered in the agreement shall be subject to the provisions of the Bridge pile foundation work agreement.

Article 9

This Supplementary Agreement is made in 2 (two) identical copies, out of which one copy shall be retained by each party.

For Contractor

Mr. Xue Hongxi

For Subcontractor

Mr. Nenad Milutinović

Appendix 1: Offer no. KIP 60/2023